

PROCUREMENT PLAN

Basic Data

Project Name: Sustainable Urban Development Investment Program - Tranche 2	
Project Number: 42417-033	Approval Number: 3293
Country: Armenia, Republic of	Executing Agency: Ministry of Economic Development and Investments
Project Procurement Classification: Category B	Implementing Agency: Yerevan Municipality
Project Procurement Risk: High	
Project Financing Amount: US\$ 150,310,000 ADB Financing: US\$ 112,970,000 Cofinancing (ADB Administered): Non-ADB Financing: US\$ 37,340,000	Project Closing Date: 30 March 2020
Date of First Procurement Plan: 29 September 2015	Date of this Procurement Plan: 5 April 2017, Version 3

A. Methods, Thresholds, Review and 18-Month Procurement Plan

1. Procurement and Consulting Methods and Thresholds

Except as the Asian Development Bank (ADB) may otherwise agree, the following process thresholds shall apply to procurement of goods and works.

Procurement of Goods and Works		
Method	Threshold	Comments
International Competitive Bidding for Goods	US\$ 2,000,000 and Above	
National Competitive Bidding for Goods	Between US\$ 100,001 and US\$ 1,999,999	The first NCB is subject to prior review, thereafter post review.
Shopping for Goods	Up to US\$ 100,000	
International Competitive Bidding for Works	US\$ 5,000,000 and Above	
National Competitive Bidding for Works	Between US\$ 100,001 and US\$ 4,999,999	The first NCB is subject to prior review, thereafter post review.
Shopping for Works	Up to US\$ 100,000	

Consulting Services	
Method	Comments
Consultant's Qualification Selection for Consulting Firm	
Least-Cost Selection for Consulting Firm	
Quality- and Cost-Based Selection for Consulting Firm	
Individual Consultants Selection for Individual Consultant	

2. Goods and Works Contracts Estimated to Cost \$1 Million or More

The following table lists goods and works contracts for which the procurement activity is either ongoing or expected to commence within the next 18 months.

Package Number	General Description	Estimated Value	Procurement Method	Review (Prior/Post)	Bidding Procedure	Advertisement Date (quarter/year)	Comments
Tender 5	Babajanyan-Ashtarak	28,830,000.00	ICB	Prior	1S1E	Q1 / 2017	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document:

							Large Works
--	--	--	--	--	--	--	-------------

3. Consulting Services Contracts Estimated to Cost \$100,000 or More

The following table lists consulting services contracts for which the recruitment activity is either ongoing or expected to commence within the next 18 months.

Package Number	General Description	Estimated Value	Recruitment Method	Review (Prior/Post)	Advertisement Date (quarter/year)	Type of Proposal	Comments
tbd11	PIU Incremental administration consultants	1,350,000.00	ICS	Prior	Q2 / 2017		Assignment: National Expertise: Multiple contracts, specific expertise to be determined later. Advance Contracting: N Comments: Multiple contracts, number of contracts to be determined later. Additional YDPIU staff to assist in the implementation of T2.
tbd3	Feasibility Study for Tranche 3	4,375,000.00	QCBS	Prior	Q4 / 2017	FTP	Assignment: International Quality-Cost Ratio: 90:10 Advance Contracting: N Comments: As agreed with Borrower, 90:10 ratio will be applied
tbd4	Development of Yerevan Transport Model	4,375,000.00	QCBS	Prior	Q4 / 2017	FTP	Assignment: International Quality-Cost Ratio: 90:10 Advance Contracting: N Comments: As agreed with Borrower, 90:10 ratio will be applied
tbd6	Advisory Services for	109,000.00	LCS	Prior	Q1 / 2017	BTP	Assignment:

	Audit						National Advance Contracting: N
tbd7	Technical Auditor	250,000.00	ICS	Prior	Q4 / 2017		Assignment: International Expertise: Auditor Advance Contracting: N
tbd8	Short term consultants	217,000.00	ICS	Prior	Q4 / 2017		Assignment: National Expertise: Specific expertise to be determined later. Advance Contracting: N Comments: Multiple contracts for YDPIU. These are technical support individual consultants. Number of contracts and expertise to be determined later.
tbd9	Public Awareness, Capacity Building	192,000.00	ICS	Prior	Q4 / 2017		Assignment: National Expertise: Specific expertise to be determined later. Advance Contracting: N Comments: Several contracts to be determined later.

4. Goods and Works Contracts Estimated to Cost Less than \$1 Million and Consulting Services Contracts Less than \$100,000 (Smaller Value Contracts)

The following table lists smaller-value goods, works and consulting services contracts for which the activity is either ongoing or expected to commence within the next 18 months.

Goods and Works								
Package Number	General Description	Estimated Value	Number of Contracts	Procurement Method	Review (Prior/Post)	Bidding Procedure	Advertisement Date (quarter/year)	Comments

						Award	
tbd10	Independent Monitoring Agency	110,000.00	112,000.00	CQS	Q1 / 2016	23-JUN-16	
CS10	Construction Supervision of Road Links	2,700,000.00	2,694,773.32	QCBS	Q2 / 2016	29-MAR-17	

